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Narrative

1. Background
In May 1997, International City/County Management Association (ICMA) and the United
States Agency for International Development inaugurated the International Resource Cities
Program (IRCP) – a program that builds technical support relationship between US cities and
cities in developing and transitional countries.  The goal of the IRCP is:

“To improve the quality of local government and strengthen democracy through international
municipal partnerships.”  

The IRCP is a vehicle that supports long-term, sustainable relationships between U.S. local
leaders and their counterparts in cities worldwide.  The purpose of the program is to bring
together the best management practitioners in the United States with officials in other cities to
share resources and technical expertise in a way that ultimately improves the lives of urban
residents.  Results from over two years of experience and more than twenty-five partnerships
demonstrate that this is an effective way to provide technical support to the growing global
urban community.  Because local officials in all countries share common problems – albeit
with varying degrees of severity – city officials in developing countries can draw on the
resources of their U.S. counterparts to find more ways to achieve their full economic potential
while also protecting and improving their environmental conditions.

This program is a key component of USAID’s Office of Urban Programs (G/ENV/UP)
Making Cities Work (MCW) Strategy.  It offers a viable, effective mechanism by which to
address the key components and challenges set out in the Strategy.  To this end, USAID has
entered into a cooperative agreement with ICMA to develop 20 new Resource Cities
Partnerships over the next two years.  Beginning in September 1999 with an estimated
completion date of September 2001, this cooperative agreement provides USAID Missions
and Technical Offices a simple, flexible mechanism by which to develop partnerships in the
regions they represent.

2. Expected Results
While the overall objective of the Resource Cities Partnership is improving local government
and strengthening democracy, the individual partnership results will vary, depending on the
focus of the relationship.  At the start of each partnership, a work plan is developed and
benchmarks are established to measure the progress and effectiveness of the exchange.  These
work plans outline the technical areas that the partner cities will focus on during the course of
their exchange.  Work plans can be quite specific, targeting a handful of smaller projects or
one large project designed to improve the management and democratic processes of the cities,
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counties, or associations partnered together.  It is anticipated that most of the outcomes of the
partnerships will fall under the G/ENV/UP Strategic Support Objective (SSO) of “Improved
Management of Urbanization in Targeted Areas”.  Intermediate Results under this SSO are:

• Intermediate Result 2.1: Expanded and More Equitable Delivery of Urban Services and
Shelter

• Intermediate Result 2.2: More Effective, Responsive, and Accountable Local
Governments

• Intermediate Results 2.3: Reduced Pollution and Improved Environment in Urban Areas

3. Current Activities

See:   •   The attached Assessment Chart of Current Activities.
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4. Current Buy-Ins
According to the Office of Urban Programs (G/ENV/UP), the following has been obligated to date
(funding source in parentheses).
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5. Current Sub grant and Contract Activities

Recipient Partnership Country Account Code Date  Amount
Partners Hungary Szeged-Subotica-Akron Hungary/Serbia 4760-G01 May-00 $     6,400
FPDL Pitesti-Kragujevac-Springfield Romania/Serbia 4760-H01 May-00 $     6,400
FLGR (pending) Sofia-Nis-Columbus Bulgaria/Serbia 4760-I01  $     6,400
COFTIBD Haiphong-Seattle Vietnam 4760-K01 Jun-00 $     7,080
Keenan Institute Rayong-Portland Thailand 4760-D01 Jan-01  $     3,000
LMP (pending) Cebu-Fort Collins Philippines 4760-E01  $     3,000
ELC (pending) Ulaanbaatar-Bakersfield Mongolia 4760-F01 Mar-01  $     3,000
Royal Scientific Society (pending) Amman-TBD Jordan 4760-M01  $     3,000
   Total   $   38,280

6. Performance
See the attached Assessment Chart of Current Activities.

7. Expected Impact of Partnerships

This section identifies the goals and proposed impacts of the Resource Cities Partnerships, as identified
in the work plans developed by the partner cities.
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 Naryn, Kyrgyzstan – Great Falls, MT:

I. Solid Waste Management

Goal:

Develop a comprehensive solid waste management plan for the City of Naryn, which addresses separation
and reuse, collection, disposal, equipment needs and financing.

Projected Impacts:

• City council approved waste management plan.
• Improved collection and disposal system.
• Reduced volume in the solid waste stream.
• More efficient reuse of organic waste.
• Strategy for long-term equipment acquisition and maintenance.

II. Water/Wastewater Management

Goal:

Develop a comprehensive water and wastewater management plan for the City of Naryn.

Projected Impacts:

• City Council approved Water and Wastewater Management Plan
• Comprehensive proposals for international grant funding
• Long and short term mechanisms for financing the City’s water and waste water systems
• Decreased contaminants in effluent discharge into the Naryn River
• Increased quality and quantity of water supply
• Increased service delivery to the citizens of Naryn

Tucson, AR - Almaty, Kazakhstan:

Solid Waste Management

Goal:

Review and improve the solid waste management system of Almaty.

Projected Impacts:
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• Best approaches for equipment specifications.
• Best techniques for waste collection.
• Techniques for landfill reconstruction.
• Developing educational campaign strategies.
• Develop a comprehensive solid waste management plan for the City of Naryn, which addresses

separation and reuse, collection, disposal, equipment needs and financing.

Goal:

Review and assess key issues concerning public utilities in Almaty through identification of best practices
and sharing of operational techniques/process.

Projected Impacts:

• Tree planting and maintenance, as well as possible coordination of strategies among government
agencies and NGOs working in this field.

• Storm Water/Drainage Management
• Municipal Parking Control and Regulations
• Municipal Codes of Enforcement and Inspection/Certification.

Goal:

Promote Economic Development of small business in the City of Almaty through sharing information and
collaboration on support of small business development.

Projected Impacts:

• Assisting in organizing the links between the Almaty Business Incubator and the US National Business
Incubator Association.

• Explore the establishing and functioning of a technology and workforce development parks in Tucson.
• Conduct training for business incubator managers and study the expertise needed to provide support to

small businesses by local executive bodies.
• Help develop entrepreneurial associations and look at the relationship between government and

associations.
• Evaluate training modules in the US for small business entrepreneurs.
• Enhancing the study of experience and organization of micro credit for small business, as well as for

different funds engaged in micro credit for entrepreneurs.

Helena, MT - Pavlodar, Kazakhstan:

Water Management/Waste Management

Goal:
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 Review and improve the potable water supply in the City of Pavlodar.

Projected Impacts:

• Improve the energy and water use;
• Advance water treatment strategies to include corrosion byproducts removal; disinfection by-

products removal, and microbiological removal;
• Improve public relations strategies for communication of water quality and environmental issues;
• Prioritization of capital program to meet the above objectives.

Goal:

Review and improve the landfill in the City of Helena.

Projected Impacts:

• Best approaches to landfill management.
• Best approaches to landfill equipment specifications.
• Techniques for landfill reconstruction.
• Developing educational campaign strategies and possibilities for re-cycling.

Goal:

Review and assess public assets management in Helena through identification of best practices and sharing
of operational techniques/processes.

Projected Impacts:

• Appropriate improved methods of municipal assets inventory and evaluation.
• Strengthen methods of maintaining municipal property.

Cebu, Philippines – Fort Collins, CO:

Solid Waste Management

Goal:

Design a framework for a ten-year Solid Waste Management Plan for the City of Cebu and reduce the
volume of waste entering the landfill.  Reduce GHG Emissions.

Projected Impacts:
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§ Implement waste segregation
§ Introduce source recycling
§ Introduce composting
§ Explore methods for safer handling of bio-medical waste, including keeping scavengers away

from waste, enforcing segregation of waste into separate burial pit, examining feasibility of
Steri-cycle or a similar medical waste treatment plant located in Cebu.

Kragujevac, Serbia; Pitesti, Romania and Springfield, OH

I. Public Service Delivery

Goal:

To evaluate the delivery of basic public services and make recommendations on improving, supporting, and
streamlining service delivery.

Projected Impacts (Kragujevac and Pitesti):
• streamline and improve overall service delivery through efficient management and organization

structures.
• Preliminary strategic plan for the City of Kragujevac.

II. Water Treatment

Goal:

Evaluate Kragujevac's current water treatment methods and review existing water treatment systems and
identify areas for repair or improvement.

Projected Impacts (Kragujevac):

• Preliminary assessment of treatment methods and recommendations of treatment improvements; as
well as recommendations for repair or replacement parts.

III. Solid Waste

Goal:

Review Kragujevac's current landfill site and data to evaluate the mix of waste going into the municipal
landfill and to determine ways to reduce the volume.

Projected Impacts:
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• Comments and feedback on ways to reduce water polluting contents in the landfill as well as repair
options to fix leakages from the landfill.  Comments and feedback on landfill siting and construction
to prevent future leakage and contamination of public water systems.

IV. Economic Development

Goal:

Evaluate current markets, resources, and economic development opportunities and develop strategies to
enhance economic development programs.  Develop Kragujevac and Pitesti Urban Studies teams that may
assist the cities with long-term urban analysis.  Develop a Community Improvement Corporations similar
to that of the Springfield/Clark County Chamber of Commerce improvement corporation.

Projected Impacts:

• Analysis of current market situation as well as identification of key strengths, weaknesses, threats,
and opportunities for Kragujevac and Pitesti in the field of economic development.

• Develop Urban Studies teams.
• Develop community organizations that work to enhance economic development.

Subotica, Serbia; Szeged, Hungary and Akron, OH

Solid Waste/Waste Water Management

Goal:

Improving the solid waste collection and disposal system through identifying ways to reduce the current
volume of waste going into the municipal landfill and developing a plan for meeting future waste disposal
needs.  Improving the quality of the wastewater management system by reducing the levels of phosphorus
and nitrogen in the wastewater stream.  Assisting Subotica to identify the municipal government’s role in
economic development and to prepare a preliminary strategy.

Projected Impacts:

• Select the best option to address Subotica’s future waste disposal,  development of preliminary
project design data including feasibility assessment and costs ; identify one or more sites for new
landfill/incinerator.

• Develop Scope of Work for the selected waste disposal option, including requirements for detailed
engineering construction plans and specifications that comply with EU standards.

• Identify funding sources and preparation of funding proposals for project implementation.
• New set of environmental standards for wastewater treatment in Subotica.
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• Outline of best available technologies needed to meet proposed standards, including estimated
costs, treatment efficiencies and results.

II. Economic Development

Goal (Subotica):

Assist Subotica to prepare a preliminary economic development strategy that sets priorities and goals for
job creation and identifies key stakeholders and their roles and responsibilities.  Assist Subotica to develop
a draft strategy using a public process that solicits citizen input and feedback to ensure that the strategy
reflects community priorities and needs and identifies community resources.

Projected Impacts:

• Preliminary economic development strategy for the City of Subotica.
• Citizen input on community priorities and resources, and possible buy-ins for the municipality’s

proposed approach to community economic development.

Administrative Data

See:  • The attached ANNEX 1:  Financial Administrative Data

See:  • The attached ANNEX 2:  Deliverables Submitted

      See:  •   The attached ANNEX 3:  Quarterly Travel Report





SUMMARY OF CURRENT AND FUTURE ACTIVITIES

Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement

Reporting Period: January 1 – March 31, 2001

Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter
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Issues/Highlights

Naryn/Great Falls
Focus Areas:
Financial and
Infrastructure
Management

Partnership Manager:
Daniela Kissova

USAID/CAR,
G/ENV/UP

This period was spent planning the sixth exchange
from Naryn to Great Falls. ICMA helped plan
Naryn’s trip to the US and acted as liaison
regarding the last issues to be reviewed during the
visit. Water and Waste Water were determined as
the key topics of the exchange and a water expert
from Naryn was identified as a member of the
delegation.

In addition, ICMA spent time strategizing and
identifying options to transport a waste collection
truck donated by Great Falls to Naryn. Counterpart
International was identified as a potential
collaborator in the process, through their USAID-
funded program. In addition, the City of Great Falls
has liaised with the Montana National Guard unit
for possible solutions.

A trip of two experts from Naryn to
Great Falls is planned for early April.
The purpose of the visit will be to
finalize tasks worked upon within the
work plan and to start preparing for
the Best Practices seminar in the
summer.

 Planning for Best Practices
Conference for this partnership will
commence this quarter. Possibilities to
involve the Helena-Pavlodar and
Tucson-Almaty in a region-wide event
will be discussed.

A team from Kazakhstan
visiting Helena, MT
traveled to Great Falls to
meet the City people
involved with the Naryn
Resource Cities Program.
The two teams talked about
a prospective Best Practices
Conference to be held the
summer of 2001in Almaty.
Helena would also like to
take part and learn from
Great Falls experience in
the course of the program
as well as lessons learned.
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Kazakhstan I
Focus Areas:
Economic Development
and Solid Waste
Management

Partnership Manager:
Daniela Kissova

USAID/CAR,
G/ENV/UP

A second exchange visit by a team from the City of
Almaty, Kazakhstan to Tucson, AZ took place
Feb22-March 5. The two teams started off from the
established work plan and proceeded in-depth into
the outlined areas of cooperation: Solid Waste
Management, Economic Development, and Public
Utilities Management. The exchange gave extensive
focus to the area of Economic Development giving
the visiting group exposure to the Tucson Industrial
Park and the City’s full range of economic
development strategies, such as retention,
expansion, and diversification. In the sphere of
Solid Waste, an agreement was reached that the
partnership will continue to focus on the loan
Almaty received from the European Bank for
Reconstruction and Development to repair and
reconstruct its system of waste collection and
management of the landfill.
The visit ended with a detailed scoping out of the
initial work plan with a timeline of activities and
assigned responsibilities. Linkages were established
between the Tucson Industrial Park Management
and Almaty’s department of Economic
Development. The City of Almaty is in the process
of designing a new industrial park and this visit
proved very useful for the formal conceptual
perspective.

The next exchange visit will take place
late, May 2001.

N/A
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Kazakhstan II

Partnership Manager:
Daniela Kissova

USAID/CAR,
G/ENV/UP

A second exchange visit from Pavlodar to Helena,
MT was completed March 18-25, 2001. The
purpose of the trip was to further substantiate the
areas of work identified in the October 2000 Work
Plan.

A member of the delegation was Akim Chmykh,
Mayor of Pavlodar. The City has recently received
a national grant to open a drug prevention and
rehabilitation center. Since Pavlodar does not have
the knowledge base to operate such a center, Helena
will transfer some of its experience in a municipal-
led effort in this area.  This project will substitute
the initial emphasis on Municipal Property
management, which was not a very compatible area
of cooperation. In the sphere of Water and Waste
Water Management, Pavlodar will attempt to learn
from Helena to adopt methods of trench less pipe
replacement which will be a cost saver in the city’s
capital replacement plan.

A third area of cooperation will be green parks.
Secondary target areas are school exchanges and
cooperation between the NGO communities in both
cities.

Helena's return visit to Pavlodar is
planned for June 2001.

N/A
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Rayong, Thailand
Focus Areas: Public
Involvement and Financial
Management

Partnership Manager:
Jon Bormet

US-AEP The Rayong delegation traveled to Portland
February 5-14.  The two delegations developed a
work plan that focused on the creation of a budget
that projects revenues and expenses over a 5-year
period.  The second objective is to develop a vision
and plan for the restoration of the Rayong River
Basin.  Mayor Suraphong wishes to develop a plan
that utilizes citizen involvement.  In order to
succeed the Mayor in consultation with Portland
will appoint a Task Force of citizens to work with
the Portland delegation.

The delegations will develop a 5-year
revenue expenditure forecast for
Rayong and will begin to expand upon
existing financial policies.

The City of Rayong will appoint a
staff member to work with the City of
Portland planning professionals.  The
Portland delegation will assess the
river basin and meet with National
Government Officials and the citizen
Task Force to formulate a restoration
plan.

N/A
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Cebu, Philippines
Focus Areas: Global
Climate Change and
Cleaner Production

Partnership Manager:
Amanda Lonsdale

US-AEP,
G/ENV/UP,
USAID Office of
the Environment

The first exchange between the City of Cebu and
Fort Collins took place on January 15-19.  The
delegation included: Greg Byrne, Director of
Community and Environmental Planning; Tom
Shoemaker, Director of Natural Resources and
Stephen Gillette, who heads the landfill for Fort
Collins and Larimer County.  Joseph Batac of the
League of Municipalities of the Philippines, and
Pamela Gallares-Oppus of ICLEI, who helped
facilitate the development of the work plan,
accompanied the delegation.  The delegation agreed
that the partnership should concentrate on Solid
Waste.

The second exchange occurred on March 26-31 in
Fort Collins.  The priorities under the Action Plan
are: to design a framework for a ten-year Solid
Waste Management Plan, to reduce the volume of
waste entering the landfill and to reduce the GHG
emissions.  To carry out these objectives the City of
Cebu with assistance from Fort Collins will initiate
a public awareness and education campaign that
teaches the citizens about recycling.

The next exchange is scheduled to
occur in the first week of June.

N/A
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Ulaanbaatar, Mongolia
(focus TBD)

Partnership Manager:
Brancy Finkler

USAID/Mongolia,
G/ENV/UP

The first exchange between Ulaanbaatar and
Bakersfield took place during this reporting period.
Alan Tandy – City Manager, Jack Hardisty –
Director of City Development Services, Jacquie
Sullivan – City Council Member, Amanda Lonsdale
– ICMA, and Brancy Finkler- ICMA traveled to
Ulaanbaatar on March 1 to begin a full week of
meetings with the Ulaanbaatar City officials.
During the week of March 5, Bakersfield met with
various officials including US Embassy staff,
USAID Mission staff, staff within the economic and
financial divisions at the Ulaanbaatar City
government, city tax administration staff, and a
local government association – MALA (Mongolian
Association of Local Authority).

By the end of the week, Ulaanbaatar and
Bakersfield chose two priorities for their work plan.
The cities will address improving the ability of
Ulaanbaatar to raise non-tax revenue and enhancing
the budgetary and financial management systems of
the Ulaanbaatar City in relation to the non-tax
revenues.  The first objective under the first priority
will include conducting a comparative analysis of
fees charged in Ulaanbaatar and Bakersfield in
order to identify new revenue

After review of ELC’s materials, ICMA has
selected ELC as their counterpart in Ulaanbataar.

A second exchange is scheduled to
take place mid-May.  A four-person
delegation from Ulaanbaatar will
travel to Bakersfield.  The
Ulaanbaatar delegation will include
the following officials: Mr. Bat –
Chief of Economy and Strategic
Policy Department, Ms. Amraa –
Senior Expert Economic and Strategic
Policy Department, Mr. Enkhbold –
Mayor of Ulaanbaatar, and Mr.
Ganbold – Head of City Financial
Policy Division.  In addition to
meeting various staff and officials
from Bakersfield, becoming
acquainted with the local government
structure of Bakersfield, both
Ulaanbaatar and Bakersfield city
officials will finalize their partnership
work plan.

Both cities have agreed to exchange
information before the second trip
takes place.  Ulaanbaatar will prepare
an assessment of the city’s “unique”
characteristics to identify potential

N/A
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Ulaanbaatar, Mongolia
(focus TBD)

Partnership Manager:
Brancy Finkler

USAID/Mongolia,
G/ENV/UP

sources for Ulaanbaatar. (Please see “Proposed
activities for Next Quarter” for more detailed
information regarding the analysis).

In addition to drafting a work plan, the cities set a
tentative exchange schedule for the partnership
duration.  At this time, both cities have agreed on
the following exchange schedule: May 5-13, July
16-27, September 14-28, November (no specific
dates), mid-February 2002, and mid-May 2002.

ICMA has identified MALA (Mongolian
Association of Local Authority) as a possible
resource/additional partner in Ulaanbaatar.  They
may become an important link to local government
officials outside of Ulaanbaatar and a good resource
for the Best Practices workshop at the end of the
partnership.

The subcontract with ELC (Economic Legal
Consultancy) has not been finalized due to
necessary revisions.  However, ELC will serve as
the ICMA counterpart association.

revenue sources with an ability to be
charged fees for services (businesses,
foreign tourists).  In addition,
Ulaanbaatar will convey to
Bakersfield an understanding of the
laws that govern Mongolian tax
revenue.  This will include the sources
and types of taxes that flow to the
central government and those that are
within the control of Ulaanbaatar.
Bakersfield will compare their policies
and fees to the constraints and
opportunities in Ulaanbaatar to
determine potential types of fees.
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Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter

Outstanding
Issues/Highlights

Nis – Sofia – Columbus
Focus Areas: Improving
the Solid Waste
Management systems,
the Water Systems, and
Introducing innovations
in the methods of Public
Information
Management in the
Cities of Sofia and Nis.

Partnership Manager:
Daniela Kissova/Jon
Bormet

USAID/Serbia,
G/ENV/UP

The second visit took place January 28-Feb. 2,
2001. A delegation from Nis and Sofia visited
Columbus, Ohio.  The week focused on expanding
the work plan signed in Sofia in July 2000.  The
City of Columbus selected three areas of
cooperation with Columbus – Management of
losses in the water distribution system;
improvement of the methane problem in the Nis
landfill and designing a campaign for public
information management.  The City of Sofia
participates in the program in its capacity of Nis’
partner, so it will also work on a water conservation
and public information management project.

Following the October 2000 elections, Nis elected a
new Mayor – Mr. Goran Ciric. Two other members
of the Nis delegation to Sofia in July were promoted
to posts in his cabinet.

A third exchange trip is planned for
May, 2001. The changed political
situation allows American participants
to travel to Nis. A delegation from
Sofia will accompany the Columbus
team  to Nis to  begin work on the
identified work areas.

N/A
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Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter

Outstanding
Issues/Highlights

Kragujevac – Pitesti –
Springfield, OH
Focus Areas: Public
Works and Public
Utilities

Partnership Manager:
Corinne Rothblum

USAID/Serbia,
G/ENV/UP

The first visit to Springfield took place February
26-March 3, led by Kragujevac and Pitesti Mayors
Rajkovic and Pendiuc.  The objectives of the visit
were to finalize the partnership work plan and to
expose the delegates to municipal management
practices and tools and techniques related to the
three focal areas of the partnership: (1) to evaluate
the delivery of basic public services (specifically,
water supply and solid waste management) in
Kragujevac and make recommendations on
improving, supporting, and streamlining service
delivery; (2) to evaluate Kragujevac’s current
markets, resources, and economic development
opportunities and organizational culture and assist
the City to create the institutional framework and
strategic planning  process to support its economic
growth.  The City of Pitesti will benefit from
similar technical assistance and advice.  The
partners concluded that the best use of the
remaining partnership trips is for delegations from
Springfield to travel to Kragujevac and Pitesti in
order to reach a larger audience of municipal
officials.

A delegation from Springfield (the city
manager, economic development
assistant, and public works director)
will travel to Kragujevac and Pitesti
May 16-26.  The objectives of the
visit, most of which will be spent in
Kragujevac, will be to (1) provide
Kragujevac (and, to a more limited
extent, Pitesti) with recommendations
on methods to streamline and improve
overall service delivery and introduce
efficiencies; (2) complete a
preliminary assessment of the City’s
water treatment methods and provide
recommendations for treatment
improvements and repairs to the
system; (3) assess current water
testing standards and make
recommendations for improved water
quality testing; (4) identify leakages in
the water distribution system and
make recommendations for correcting
them; (5) make  recommendations to
reduce water pollution caused by
leakages in the landfill; and (6)
Discuss plans for the next visit to
Kragujevac and Pitesti.

N/A
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Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement

Reporting Period: January 1 – March 31, 2001

Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter

Outstanding
Issues/Highlights

Pancevo -Timisoara -
Lockland/ Cincinnati,
Ohio
Focus Areas: Improving
and repairing Pancevo’s
central heating system
and water supply system
and addressing major
environmental issues.

Partnership Manager:
Corinne Rothblum

USAID/Serbia
G/ENV/UP

The first exchange visit to Cincinnati took place
from February 3-10.  The Chief of the Executive
Board, Slobodan Adzic, led the Pancevo delegation
and Mayor Gheorghe Ciuhandu led the Timisoara
delegation.  A key objective of the visit was to
finalize the partnership work plan, and identify
specific outcomes/results. The partnership focus
areas are: (1) identifying cost-neutral approaches to
improve the management and efficiency of the
City’s district heating system; (2) identifying cost-
neutral approaches to improve the management of
the City’s water supply system;  (3) assisting the
City develop a strategic approach to economic
development; and (4) providing technical advice on
improving the City’s air quality monitoring system
(including identifying potential donors of air quality
monitoring equipment) and in developing a public
education/outreach program on air quality/public
health.  The delegation met with a variety of
municipal officials and representatives from civic
organizations to increase their knowledge of tools
and techniques to support the partnership
objectives, and discussed plans for the next visit to
Pancevo/Timisoara in early May.

A delegation from Cincinnati will
travel to Pancevo and Timisoara May
5 – 15.  The objectives of the visit will
include (1) the development of a water
sampling plan for Pancevo; (2) the
provision of recommendations for how
to introduce operational savings and
improve operational and treatment
techniques for the water system; (3)
technical advice to the Cities of
Pancevo and Timisoara in evaluating
concession offers for the management
of their water supply systems; (4) the
development of a preliminary air
quality monitoring plan and public
awareness campaign; (5) a SWOT
analysis of Pancevo’s economic
development opportunities and laying
the groundwork for a strategic
planning process; and (6)
recommendations for Timisoara for an
appropriate institutional framework to
support the implementation of its
strategic plan.

N/A



SUMMARY OF CURRENT AND FUTURE ACTIVITIES

Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement

Reporting Period: January 1 – March 31, 2001

Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter

Outstanding
Issues/Highlights

Subotica – Szeged –
Akron, OH
Focus Areas:
Water/Waste water and
solid waste
management)

Partnership Manager:
Corinne Rothblum

USAID/Serbia,
G/ENV/UP

In February, ICMA program manager Corinne
Rothblum met in Subotica with officials from
Subotica and Szeged to review the status of the
partnership work plan and begin planning for the
next exchange visit to Subotica.

A delegation from Akron will travel to
Subotica/Szeged April 21-28.  The
focus of the visit will be (1) assisting
Subotica to determine the best method
to meet its future solid waste disposal
needs: (2) assisting Subotica to
develop a scope of work for the
selected waste disposal option; (3)
reviewing Subotica’s current waste
water treatment and disposal methods
and making recommendations for
improvements; (4) conducting a
SWOT analysis of Subotica’s
economic development sector and
identifying activities that can be
carried out within the partnership
framework to support the City’s
economic growth; and (5) providing
technical advice to Szeged concerning
the development of the City’s high
tech and industrial parks.

Subotica Mayor Joszef
Kasza was appointed in
February to a position in
the new Serbian
government.  Istvan
Ispanovic was selected as
the new Mayor of
Subotica.  This change
should not have any impact
on the partnership, as Imre
Kern, Chief of Subotica’s
Executive Board, will
continue to manage the
partnership for the City.



SUMMARY OF CURRENT AND FUTURE ACTIVITIES

Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement

Reporting Period: January 1 – March 31, 2001

Partnership Funder Activities During the Quarter Proposed Activities
 for Next Quarter

Outstanding
Issues/Highlights

Haiphong – Seattle
Focus Area: Strategic
Planning – tentative

Partnership Manager:
Amanda Lonsdale

US-AEP A series of meetings between US-AEP, ICMA,
Seattle, and the World Bank were held during the
previous quarter to determine the future of the
partnership, given the recent delays on the part of
Haiphong.  It was decided that the best course of
action is to wait until after the Tet Holiday and the
election cycle are over before pursuing any further
activities.

It is anticipated that the City of
Seattle, with the support of the World
Bank and US-AEP will approach the
City of Haiphong about renewing the
partnership.

Coordination between ICMA, US-
AEP, World Bank, and the City of
Seattle will continue.

This program has been
difficult because the City
of Haiphong is quite high
profile and often attracts
the attention of the central
government.  When this
happens, major delays can
result as the central
government can be slow to
act and the government in
Haiphong is loathe to act
without the blessing of the
Central Gov’t.
Fortunately, Jim Carlson
of US-AEP is well versed
in Vietnamese culture and
well connected to officials
at many levels of
government and he should
be able to make sense of
the situation in early
March.



SUMMARY OF CURRENT AND FUTURE ACTIVITIES

Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement
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Issues/Highlights

Amman – TBD

Partnership Manager:
Jon Bormet

USAID/Jordan,
G/ENV/UP

Resource Cities Director Jon Bormet conducted the
initial diagnostic of the City of Amman, Jordan
February 25-March 1, 2001.  Bormet found that the
City of Amman plans to open a new landfill for the
city in early 2002.  Currently, the city does not
separate hazardous materials from its domestic
waste collection, which may lead to the
contamination of the new landfill.  Further, the
disposal of hazardous material is a function of the
national government, and while the government is
developing a hazardous material disposal site it will
not be operational for at least 18 months.  The full
operation of the site is problematic.

Currently, a US City/County that collects its’ own
solid waste is being sought for a partnership with
Amman.  Additionally, the partnership will include
exposing the Jordanian officials to the privatized
hazardous waste sites that predominate the US.

Bormet in consultation with USAID/Zimbabwe has
identified the Royal Scientific Society as a possible
counterpart association.

It is anticipated that first exchange trip
will take place in June or early July.
The selection of the counterpart
association will be finalized and its
role defined.

N/A
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Cooperative Agreement No.  LAG-A-00-99-0020-00
Resource Cities Cooperative Agreement

Reporting Period: January 1 – March 31, 2001
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 for Next Quarter

Outstanding
Issues/Highlights

Urban Councils
Association of
Zimbabwe & National
Forum for Black Public
Administrators
Focus Areas:
Institutional Capacity
Building, Membership,
Organizational
Structure

Partnership Manager:
Jon Bormet

USAID/Zimbabwe,
RUDO/Ghana

ICMA in conjunction with the National Forum for
Black Public Administrators (NFBPA) has
partnered with the Urban Councils Association of
Zimbabwe (UCAZ), an association of 24
municipalities.  Jon Bormet, Director of the
Resource Cities Program, Sylvester Murray, the
founding Board Member of NFBPA, and John
Saunders, NFBPA Executive Director, met with
UCAZ representatives in Harare, Zimbabwe on
March 5-9.  The delegations drew up an Action
Plan that focused on the following areas: lobbying
and advocacy, training, research, and organizational
management.  The delegation expects to develop a
paper stating the methodologies needed for effective
lobbying and advocacy.  NFBPA will assist UCAZ
to implement a Local Government Training Institute
and Library.  Finally, develop a strategy for
diversifying revenues that may be sold.

The UCAZ delegation will travel to
Las Vegas, Nevada to attend the
NFBPA conference from April 7-11.
From Las Vegas, the delegation will
travel to Washington, DC to meet with
NFBPA staff and to be introduced to
NFBPA Training and Professional
Development Programs.

Resource Cities
Management

All partnership
funders

Marketing and recruitment efforts continue.  The
layout and design of the web page were discussed.

ICMA plans to launch the official
website by July 2001.  The website
will be used as both a marketing and
reporting tool.

N/A



ANNEX 1: FINANCIAL AND ADMINISTRATIVE DATA



ANNEX 2: DELIVERABLES SUBMITTED



DELIVERABLE SUBMITTED TO DATE

Partnership Deliverable Date Submitted
Great Falls/Naryn MOU between ICMA, USAID/CAR,

and G/ENV/UP
2/10/2000

Program Statement 2/10/2000
Program Budget 2/10/2000
MOU between Great Falls and Naryn
(English and Kyrgyz)

2/10/2000

Trip Report for November and January
exchange visits

5/11/2000

Action Plan 5/11/2000

Almaty, Kazakhstan –
Tucson, Arizona and
Pavlodar, Kazakhstan –
Helena, Montana

MOU between ICMA, USAID/CAR,
and G/ENV/UP

2/10/2000

Program Statement 2/10/2000
Program Budget 2/10/2000
MOU between Tucson and Almaty 10/13/2000
Action Plan Tucson and Almaty 10/13/2000
MOU between Helena and Pavlodar 10/20/2000
Action Plan Helena and Pavlodar 10/20/2000

Resource Cities Cooperative
Agreement

Quarterly Report – Fourth Quarter
1999

2/10/2000

Quarterly Report – First Quarter 2000 5/11/2000
Quarterly Report – Second Quarter
2000

8/2000

Quarterly Report – Third Quarter 2000 11/2000
Request for Modification to the
Cooperative Agreement

12/8/2000

Quarterly Report – Fourth Quarter
2000

3/16/2001

Quarterly Report – First Quarter 2001 4/20/2001
Rayong/Portland MOU between ICMA, US-AEP, and

G/ENV/UP
5/11/2000

MOU between Portland and Rayong 9/28/2000
Trip report for September exchange
visit by the Portland delegation
(Rayong)

9/28/2000

Draft Work Plan (Rayong) 9/28/2000
Work Plan Review 2/14/2001

Cebu/Fort Collins MOU between ICMA, US-AEP, 5/11/2000



USAID Office of the Environment,
and G/ENV/UP
Action Plan 3/30/2001

Ulaanbaatar/Bakersfield MOU between ICMA,
USAID/Mongolia, and G/ENV/UP

5/11/2000

Diagnostic report for Ulaanbaatar 5/11/2000
Trip Report for March exchange -
Bakersfield to Ulaanbaatar (By Jack
Hardisty)

3/22/2001

Serbia MOU between ICMA, USAID/Serbia,
and G/ENV/UP

5/11/2000

Revised MOU, Program Statement,
and budget for fourth Serbian city

8/2000

Trip Report – Pitesti – Kragujevac –
Springfield (By Matthew J. Kridler)

8/2000

Action Plan Akron – Subotica -
Szeged

2/2001

Action Plan Springfield – Pitesti -
Kragujevac

3/10/2001

Haiphong/Seattle MOU between ICMA, US-AEP, and
G/ENV/UP

8/2000

Program Statement 8/2000
Program Budget 8/2000
Desktop Analysis (in lieu of
diagnostic)

8/2000

NGO Trip Memo 8/2000



ANNEX 3: QUARTERLY TRAVEL REPORT



Resource Cities International Travel

Partnership Number of Trips
Naryn – Great Falls 23
Pavlodar – Helena 7
Almaty – Tuscon 7
Rayong – Portland 4
Cebu – Fort Collins 8
Ulaanbaatar – Bakersfield 6
Nis – Sofia - Columbus 7
Szeged – Subotica - Akron 11
Pitesti – Kragujevac – Springfield 10
Timisoara – Pancevo - Lockland 9
Haiphong – Seattle 1
Resource Cities Management 1
Total Trips 69
Total Trips Budgeted 305
Trips Remaining 236


